



Jean-Pierre BLET
ECONOMISTE / COORDINATEUR

Aménagement d'une Microcrèche dans pavillon existant

56 avenue du Général De Gaulle
25 870 VIEILLEY

Nom du signataire :

Cachet et signature de l'Entreprise :

Planning travaux

àle

Tâches	Date de début	Durée en jours ouvrés	Date de fin estimée	Novembre 2009				Décembre 2009				Janvier 2010				Février 2010				Mars 2010				Avril 2010			
				s45	s46	s47	s48	s49	s50	s51	s52	s53	s1	s2	s3	s4	s5	s6	s7	s8	s9	s10	s11	s12	s13	s14	s15
TERRASSEMENT VRD	02/11/2009	89	26/03/2010	[Red bar spanning from s45 to s12]																							
MACONNERIE DEMOLITION	02/11/2009	34	18/12/2009	[Red bar spanning from s45 to s51]																							
SERRURERIE	23/02/2010	14	12/03/2010	[Red bar spanning from s8 to s11]																							
CHARPENTE ISOLATION ZINGUERIE	07/12/2009	10	18/12/2009	[Red bar spanning from s50 to s51]																							
FACADES PEINTURE ISOLATION EXTERIE	09/11/2009	29	18/12/2009	[Red bar spanning from s45 to s51]																							
MENUISERIE ALUMINIUM	07/12/2009	5	11/12/2009	[Red bar spanning from s50 to s51]																							
MENUISERIE CLOISON	02/11/2009	54	05/02/2010	[Red bar spanning from s45 to s5]																							
ELECTRICITE	02/11/2009	54	05/02/2010	[Red bar spanning from s45 to s5]																							
SANITAIRE CHAUFFAGE	02/11/2009	54	05/02/2010	[Red bar spanning from s45 to s5]																							
PEINTURE	16/11/2009	45	05/02/2010	[Red bar spanning from s46 to s5]																							
REVETEMENT SOL SOUPLE	02/11/2009	59	12/02/2010	[Red bar spanning from s45 to s6]																							
ESPACE VERT	14/04/2010	8	23/04/2010	[Red bar spanning from s15 to s16]																							
AGENCEMENT CUISINE	15/02/2010	5	19/02/2010	[Red bar spanning from s7 to s8]																							

Bureau d'étude JP BLET